
Bloomington, MN 2015 Business Survey Draft Timeline 
February 27, 2015 

Task Date 

Instrument development .............................................................................................. through March 24 

Create mailing materials and sample of businesses....................................................... through March 24  

Survey programmed for web ...................................................................................................... March 31 

Data collection .................................................................................................... April 14 through May 26 

Postcard invitation .................................................................................................................. April 14 

Recruitment letter.................................................................................................................... April 21 

Reminder postcard................................................................................................................... April 28 

Data collection ends...................................................................................................................... May 26 

Draft report emailed to staff ......................................................................................................... June 29 

Staff feedback on draft report provided to NRC ............................................................................... July 6 

Report finalized an provided in PDF format .................................................................................... July 13 

 

 


